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U.S. Environmental Protection Agency
EPR-SR
1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle
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Robert J. Medler
Director
Remedium Group, Inc.

A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

Tel: (901)820-2024
Fax: (901) 820-2061
Email: Robert.J.Medler@grace.com

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report - February 2008

Dear Bonnie:

This progress report describes work completed for the month of February 2008,
in accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during
the month of February.

• Performed research and review of site information to be used in support
of RI/FS activities, including OU3 groundwater well rehabilitation, Phase
MA sampling and preliminary development of the OU3 conceptual site
model;

«• Hosted the Biological Technical Assistance Group (STAG) meeting in Salt
Lake City on February 28. BTAG meeting attendees included
representatives of EPA Region 8, Montana DEQ, Syracuse Research
Corporation, U.S. Fish and Wildlife Service, Remedium Group, and MWH.
Topics of discussion included the draft Problem Formulation for Ecological
Risk Assessment at Operable Unit 3, preliminary analytical results from
the Phase I sampling program, and the proposed scope of work to be
performed in 2008 and in subsequent phases of the OU3 Rl;

• Reviewed and prepared comments on the draft OU3 Phase IIA Sampling
and Analysis Plan.



-2-

B. SAMPLING RESULTS

All analytical results for mine waste, soils, sediment and surface water
samples collected during Phase I (collected from October 2 through October
22, 2007) have been issued by the laboratories. It is our understanding
these data are being validated and entered into the OU3 database by SRC
and NewFields. Results for Libby Amphibole analysis for some of the tree
bark and forest floor litter/duff samples have been received.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two
months.

• Review and comment on the draft Problem Formulation for Ecological
Risk Assessment at Operable Unit 3 (due to EPA by March 17, 2008);

• Provide comments on the draft OU3 Phase IIA Sampling and Analysis
Plan (due to EPA by March 7, 2008);

• Preparation and mobilization for Phase IIA field activities.

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam

at (901) 820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen
Lynne Gardner
Catherine LeCours
Robert Marriam


